Progress Report

- Increment 2 -

Group #10 (Fantasy Football)

Please use this template to describe your progress on the group project in the latest increment. Please do not change the font, font size, margins or line spacing. All the text in italic should be removed from your final submission.

1) Team Members

Miles Goldberger (FSU ID: MLG23C; GitHub ID: Goldy4719;
Edward Payne (FSU ID: ECP23A; GitHub ID: Edis27);
Tanner Simmonds (FSU ID: TKS23C; GitHub ID: SuperCoolMeep);
Amadou Landoure (FSU ID: ARL20BO; GitHub ID: alandoure005).

2) Project Title and Description

Ultimate Fantasy Football is a web application that combines NFL fantasy leagues with team-management strategy. Users manage rosters, view schedules and weekly scoreboards, and use real NFL player statistics to calculate results. Teams can choose coaching traits and manage a stadium and training facility. Planned chemistry, atrophy, and daily trivia features add bonuses to weekly scoring. League managers configure league size and draft timing.

3) Accomplishments and overall project status during this increment

During this increment, we started our code. We began work on the frontend and the backend, with the backend containing the teams API, trivia API, and matchup API. We also updated the functional/nonfunctional requirements, class diagrams, and sequence diagrams accordingly.

4) Challenges, changes in the plan and scope of the project and things that went wrong during this increment

During this increment, we made some changes to the initial plan on the frontend. We decided to remove the player stamina/condition type, instead just focusing on stadium condition. This makes it simpler both on our end from a coding standpoint, as well as the user end with it being one less thing to worry about.

5) Team Member Contribution for this increment

The following contributions are listed out for each item

a) Progress report: Tanner did the full thing, with communication from all other team members about what they achieved
b) The requirements and design document: Eddie did items 1-4, talking about the functional/nonfunctional requirements and the use case diagram. Amadou did items 5-7, talking about the class diagram, operating environment and assumptions
c) The implementation and testing document: Miles completed the whole of that, with communication from everyone
d) Source code: Eddie worked on the front end, making a nice interface for the code. Miles did the Matchup API on the backend, as well as setting up PostgreSQL and SQLAlchemy. Tanner did the teams API, and Amadou did the Trivia API.
e) The video or presentation: Every member contributed

6) **Plans for the next increment**

In the next increment, we plan to finish all the code and the project. This will include things like the coaching trait as well as the calls to the stats provider and tying the whole project together

7) **Stakeholder Communication**

Hello,

We have begun work on coding Ultimate Fantasy Football. We have implemented a sleek front end have begun the process of implementing the backend.

We have implemented the trivia, teams, and matchup APIs as part of the game. This will allow users to answer the daily trivia question, spend their in-game currency on repairing/upgrading their stadium, and play competitors head-to-head in the classic fantasy style game.

We will share the next update once the product is finished

Best,

The Fantasy Football Team

8) **Link to video**

https://drive.google.com/file/d/1tS09NwuhVHi8D_FTE0oztxllMq5lAGgb/view?usp=sharing